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DIRECTORS

President
Lance Tennig

Vice President
Don Heffren

Hoter Lundberg
Milten Lahiallu

E. Franklin Larrabee

WESTERN CANAL WATER DISTRICT

P.O. Box 190
RICHVALE, (A 95974

PHONE: (916) 342-5083
FAX: (316} 3478233

July 17, 1997

£-001

OFFICERS

Manager & Secretary
Gary ™. Brown

Attorney
Jeffrew Meith of
Minasian, Minasian,
Minasian, Spruance,
Baber, Meith & Soarss

Cindy Darling

Restoration Coordinagor
CALFED BAY-DELTA Program
1416 Ninth Street, Suite 1155
Sacramento, CA 95814

Re: Proposal in Response to RFP 1997 Category 111 Ecosystem Restoration Projects and
Programs

Dear Ms. Darling:

Enclosed herewith are ten (10) copies of the Western Canal Water District’s Proposal for
their Butte Creek Siphon and Pam Removal Project, requesting $413,500 in supplemental
funding.

As you are aware, This is one of the two projects chosen for funding in the 1996
CALFED Category I1I funding cycle. As you will see in the proposal, the project cost™ as bid™ is
higher than the original budget by some $§,240,621  Each of the three maijor funding pariners in
the project are being asked to increase their contribution.

The project is about 40% completed at this time, and appears to be on schedule. Many
groups have visited the project, and are impressed with the cooperative effort to restore 18.5
miles of Butte Creek to natural conditions by removing four dams in Butte Creek,

If our proposal is approved for funding, please give consideration to recommending that
the existing Agreement No. 10265 with Metropolitan Water District of Southern California on
behalf of the California Urban Water Agencies be simply amended to a new ceiling of $3,152,540.
This contract is now functioning welk in re-imbursing the District as construction costs are paid
each month, This would be more efficient than 2 new contract through DWR.

Thank you for your consideration of this great project..
Sincerely,

Loy v

Gary N. Brown
General Manager
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WESTERN CANAL WATER DISTRICT
BUTTE CREEK SFIPHON

AND ASSOCIATED IMPROVEMENTS

WESTERN-CANAL WATER  DISTRICT
BUTTE CREEK FISH PASSAGE IMPROYMENT PROJECT

FUNDING AGENCIES: WESTERN CANAL WATER DISTRICT
DEPARTMENT OF INTERIOR
. 11.5. BUREAU OF RECLAMATION
U.S. FISH & WILDLIFE SERVICE

CAL FED BAY-DELTA CATEGORY ill PROGRAM
CALIFDRNIA URBAN WATER AGENCIES

ENGINEERS: CH2M HiLL

CONTRACTORS: RAY TONEY & ASSOCIATES-BID PKG.1
. T & S CONSTRUCTICN-BID PKG.2

WIESTERN CANAL WATER DISTRICT,

A CALIFORNIA WATER DISTRICT AND PUBLIC AGENCY
P.0O. BOX 150 RICHVALE, CA 95974 PHONE: (216) 342-5083
FAX: (916) 342-8233 = TAX LD, # 64-0046277

PROJECT MANAGER: GARY N. BROWN
TECHNICAL CONTACT: CH2M HILL ENGINEERS, REDDING, CA

PARTICIPANTS/COLLABORATORS IN IMPLEMENTATION
* CALIFORNIA DEPT. OF FISH & GAME
* U.5. FISH & WILDLIFE SERVICE
* 1.5, BUREAU OF RECLAMATION
* CALIFORNIA URBAN WATER AGENCIES
* METROPOLITAN WATER DISTRICT OF SOUTHERN CALIFORNIA
* MARC REISNER, AUTHOR
* WCWD LANDOWNERS
* CALFED BAY DELTA PROGRAM

REP PROJECT GROUP: CONSTRUCTION
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ill. PROJECT DESCRIPTION

a. Project Description and Approach

The Butte Creek Siphon and Associated Improvements Project is a cooperative effort to construct

an inverted siphon and associated delivery system improvements which will allow removal of

four unscreened diversion dams in Butte Creek to enhance fish passage and augment Butte Creek

Flows while maintaining water deliveries to existing District customers. The project is currently
under construction with two separate contracts (one for the siphon, and the other for associated
improvements). The datails of the two bid packages can be visualized by reviewing the design
drawing index for each package labeled EXHIBIT A and B.

The major features of the project are:

1.

2

Dempolition and removal of two WCWD dams, McGowan dam and McPhetrin

dam (also known as Howard Slough dam), all of which are unscreened diversions.

Construction of an inverted siphon approximately 850 feet in length under Butte
Creek, to continue to deliver up to 1,000 cfs of irrigaticm water from the Feather
River to some 26,000 acres of the District’s service area lacated on the west side
of Butte Creek.

Construction of new control structures and delivery canals to replace the delivery
capability lost due to the removal of the District’s two dams.

Construction of a facility to allow delivery of District’s Feather River water into
Butte Creek to augment fish flows while prov1d1ng fall water to the Butte Sink
Duck Clubs per the 1922 Agreement.

Construction of facilitics to conneel the California Department of Fish and
Game’s Llano Seco Reluge to the Western Canal Water District system. This
water will replace water previously diverted at the Parrott Phelan dam, and leave
more water in Butte Creek.

Construction of a new canal, 9800 feet long, from Little Butte Creck through the
CDI&G Howard Slough Unit Refuge to serve the refuge and other lands to the
south, previously served by water diverted at McGowan and McFPherrin dams.

In cooperation with Richvale Irrigation District, construction of a check and
diversion structure on Little Dry Creek Overflow channel, construction of 3,600
feet of new canal on Harris Property, and aunexation to the District the lands of
Harris and McPherrin (1,400 ac.).

b. Location and Boundaries ol Project

Western Canal Water District, a California Water District, was formed on December 18, 1984,

when Disirict landowners voted to acquire it from PG&E, and clect it’s first Board of Directors.
The Predecessor to PG&R was the Great Western Power Company, who developed the Feather
River for hydro-electrie generation and constructed the diversion on the river to deliver water to
the canal, providing surface water delivery to a service area of about 59,000 acres. The District
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is the most northerly of the Feather River diverters, and serves lands in both Butte and Glenn
counties. A District boundary map is attached as EXHIBIT C. A map depicting the locations of
Buite Creek, Feather River, and Yuba River, Including the dams is shown in EXHIBIT D.

Butte Creek traverses some 18 miles through the District in a south westetly direction and
divides it so that 43%, or 26,000 acres are west of Butte Creek, and 57%, or 34,000 acres are on
the east side. The District’s main canal crosses Butte Creek by using a check dam and a main
channel dam on the creek. The back-water provided by the dams provides low-lift pumping of
irrigation water to a large portion of lands to the north of the main canal, as well as the District’s
Highiine canal.

c. Expected Benefits

Butte Creek is recognized as the Sacramento River tributary with the largest population of native
Spring-run chinook salmon, and also the stream with greatest potential to sustain the species
through restoration projects. The WCWD Butte Creek Siphon and Associated Improvements
Project will have significant short and long-term benefits to the resident and anadromous agquatic
species, especially the Spring-run chinook salmon and Steelhead trout. These expected benefits
include: ’

1. Complete removal of the four dams will provide unrestricted up-stream passage of
returning adult spawners, without the stress of ladders.

2. Immediate elimination of losses of out-migrating juvenile salmon which may have
been lost to large unscreened diversions. &

3. Improved, more natural habitat in the creek and in the riparian habitat.

4, Un-interrupted water delivery to District landowners at all times of the year
without fear of endangering migrating fish.

5. Fall-run salmon adults will not have access to the canals, and Little Butte Creek,

preventing their loss as sirays.

6. Un-restricted fish passage through 18 miles of Butte Creek without fear of
unscreened diversions or difficult fish ladders.

7. Providing water to the CDF&G Llano Seco Refuge with Feather River water will
result in additional water flowing in Butte Creek that would bave been diverted at
the Parrott Phelan dam.

8. Removal of the four dams will result in lower O&M costs because we will not be
maintaing screens and ladders.

G. The District, CDF&G and McPherrin will eliminate the lability of dam
ownership.

10. The project will be a major contributor to the eventual restoration of this very
important effort to protect and restore Spring-run chinook salmon in Butte Creek.

11 The ability to provide fall water for rice straw incorporation and waterfow! habitat
without major concerns about the affect on migrating fish is a definite benefit for
agriculture, fish and waterfowl.
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12, This complex project, involving comprehensive cooperative efforts by many
Federal, State, Diistrict and interested orpanizations, will be an example for others
to follow.

d. Background and Biological/Technical Justification

Butte Creek has been identified as a critical spawning stream for the Spring-run chinook salmon.
It is one of the three Sacramento River tributarics (Deer, and Mill Creek) with Spring-run
populations and sustainable habitat. The CDF&G, Inland Fisheries Division, in their February 1,
1996 Special Report to the Fish and Game Commission, entitled Status of Actions to Restore
Central Valley Spring-run Selmon, indicate that Bulle creek has a high priotity potential for
restoration.

The Draft Anadromaus Fish Restoration Plan (prepared under authority of the Central Valley
Improvement Act), ranks the Butte Creek Siphon and dam removal project as High Priority.
The AFRP goes on to say in Tootnote, “Although this action address fish passage, it is assigned a
high priority because the removal of the Western Canal Dams and the consiruction of the
Western Canal Siphon returns the stream to natural conditions and enhances anadromous
salmonid access (0 spawning habitats.” The same footnote applies to removal of the McGowan
and McPherrin dams, also ranked High Priority.

The Category 111 Steering Committee recommended this project for funding as one of two
projects approved for funding in the 1996 fimding cycle, indicating that it is a great project which
meets the CALFED Bay-Delta Category I objectives.

‘The praject construction began May 27, 1997, and is more than 25% complete as of June 20,
1997. A summary of all Task Order cxpenditures as of July 10, 1997 is artached as EXHIBIT E.

e. Proposed Scope of Work

The project as approved and currently under construction is hereby proposed for
supplemental Category I1I funding.

f. Monitoring and Data Evaluation

To determine the effectiveness of the project, the District will cooperate and coordinaie with
USF&WATER SPECIALTIES in their Comprehensive Assessment and Monitoring Program
(CAMP),

(. Implementability

All environmental reviews and reports have been completed. All permits necessary for the
construction have been obtained, and all easements have been acquired,
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IV. BUDGET COSTS

The budget established for the project in early spring of 1996, and propesed to the three funding
partners (WCWD, Dept. Of Interior, and Calegory III} was $8,217,000, The bids were opened in
Jan/Feb 1997, and the project budget had to be increased ta $9,757,661. The progression of cost
elements over time is shown in EXHIBIT F.

Following bid opening, the District embarked on a “Cost Containment” exercise to lower the
project cost. The resulting Change Order No. 1 to bid package No. 2 resulted in a reduction of
$300,040.

The revised fuinding level for the project is now 59,457,621, or $1,240,621 over the originally
funded project budget of $8,217,000.

The project budget is broken down info eight Task Orders, approved in the original Category NI
agreement. The budget by Task Order is shown in EXHIBIT G.

The Agresment No. 10265, dated August i, 1996, between the Metropolitan Water District of
Southern California and Western Canal Water District was for a grant of funds from the
California Urban Water Agencies (CUUWA) Category [l account. The grant was in the amount
0f $2,739,000, and represented one-third of the 1996 budget project cost of $8,217,000.The
remaining two-thirds of funding came equally form Department of the Interior and WCWD. The
subject agreement provides for a cap of $2,739,000 toward the project,

The original funding and the requested funding ia shown as follows:

QRIGINAL REVISED BEQUEST INCREASE
WCWD $2.569,000 $2,982,541 $413,541
TRACY PUMPS 170,000 170,000 -0-
$2,739,060 $3,152,541 $413,541
CVIA 52,739,000 . 53,152,540 $413.540
CALFED CATII  52,739.000 $3,132,540 3413540
TOTALS $8.217.000 $9.457,621 81,240,621

This request for supplemental funding through the CALFED BAY-DELTA CATEGORY III
1997 Ecosystern Restoration Program is in the amount of §413,500. The Department of Interior,
our other funding partner, has been asked to increase their grant as well. WCWD has committed
$413,541 in additional finds toward the project in the original spirit of the three-way funding
arrangement.

The schadule for project completion and related cash flow requirements are shown for the final
budpet ot $9,457,621 in EXHIBIT HL.
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V. APPLICANT QUALIFICATIONS

Project management is provided by Western Canal Water District. The District’s
Secretary/Manager, Gary N. Brown, has 28 years of water district management experience,
including many construction projects utilizing Federal and State funding sources. The project
was designed by the Engineering Consulting firm of CH2M HILL, of Redding, California.
Construction Management Services are being provided by CH2M HILL as well.

The successful contractot on hid package No. 1, is Ray Toney and Associates of Redding,
California. The successful bidder on bid package No. 2,is T & 8§ Construction, of Sacramento,
California. Both contractors are very competent, and construction is progressing well.

VI, COMPLIANCE WITH STANDARD TERMS ANB CONDITIONS

We have reviewed the terms and conditions applicable to this proposal, and are in agreement
with the terms and conditions shown. These are similar to those now in effect for this project.

Attached are the following completed forms:

1. Non-Discrimination Compliance

2. Non-Collusion
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SUMMARY

BUTTE CREEK SIPHCN PROJECT ThHoe?
TOTAL ALL TASK GRDERS INVOICE #9
Budget \rizstera Ganal Weslern CVE'_!\ CVPIA : Calegory HI Catzgory 1l Tatal  Invoices
Wi Paid Paid i Paid
This avoice To Date

TASH ORDER #0 {prio lo £/1/96) 5 45757600

This Invoice [ I I j I [
N To Dale |s 497.570,00 | 3 10505200 } 5 19505206 ] 5 13000000 S 120,600.00 } 5 162,526.00 | 3 145,273.40 5 467,516,00
TASK ORDER #1 DESIGN 5G7,795,00 T

This lvoice o o

To Date 5 507,202.30 § 136,018.51 | S 135.038.53 | § 23349650 [ $ 23549530 | 5 137,765.60 | 5 123.988.51 5 50726503
TASK ORDER #2 ENVIRO-PERMITS s 5, 808,00 . ; “ﬁ

This lavoles ' \ I o T

To Dale 5 £9.050.43 | S 59,350.43 | $ 59,358.43 5 10,452.09 | 5 9,462.81 5 69,850.43
TASK QRDER K3 SKINMER WELL 5 166,000,

“This Invoice Es 38.421.00 N 1

To Date |5 ssszas B 86.523.16 | § 02.03C.85 $ 8592348
TASK ORDER £4 WOWD ATMIN 5 20,600.00 T

This Invoice | -

o Date 3 000000 | 5 - BEGEEE [ S 556856 | § BABRE7 | § 5647 | 8 6.666.57 | § 6,001.90 $ 20,000.00
TASH GROER £5 ENGR. CONSTRUCTION MGT S 400,600.00 )

This Inwoice s w042 s tskawss s 1552069 | S 13,224.23 | 5 Is 4007342 |

To Dale s 112,492.65 | 5 43,620.85 | 5 43520.06 | 5 5542623 | § 2020200 [ 5 21,807.50 | Is 112,492.65
TASK CRDER 86 GONSTRUCTION BP B3 3 3,897,100,00 '

“This inwoice 5 563,543.81 [5 21978308 % 219,782.08 | § 165,959.46 s 157,792.27 3 563,513,61 ~

To Dale 5 1maSE033 (S 30882580 [ 5 398,82550 | § 339,675,486 | § 15370600 | 5 29107527 | § 11955630 5 101958033
TASK ORDER #7 CONSTRUGTION BP 42 5 4,064,380.00 . :

“Tis irvolce s WEADS0] S 43195136 1 § 12188128 | 5 191,676.,46 | 94.755.78 5 108,413.50

To Date $ 1.040,988.10 | 5 3573606 I $ 37573666 | 5 374,254.46 j $ 2685TROC | $ 31080578 | 5 221,616,590 % 1,090.538.10
TASK ORDER #2 ALL OTHER FROJ. REL 5 275,000.00 . ° .

This tvelez is 104,405.90 | $ 3567380 |5 3957380 S 35,46.00 3 29.234.00 T i

To Dale 1 s 10440580} 5 IVETILC | S 33,673.505 13 35498061 5 35492001 5 PR iar Reivi I 2&310.&02 i 3 104,405'30
Tolal Afl Task Orders §  OFSTESIDO0 S 124467274 5 124457274 5 LISHOI632 5 B4B14617 5 110313845 § 755424587 S 942,03073 § 350011752
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4/22/37
GNB
FINAL

WESTERN CANAL WATER DISTRICT

BUTTE CREEK SIPHON AND ASSOCIATED IMMPROVEMENTS PROJECT

PROJECT BUDGET BASED ON TASKS

DESCRIPTION
feasibitity studies and waork prior to 8/1/86
. WCWD feasibility study
. USBR fish passage study
. Soms geotachnical
. Some envira/permitting
. Pre-design engineering

moQoor

Final Design Engineering

Completicn of environmental & permitting

Construct new well @ 1048 F

WCWD project administration

Zngr. Const. Mat, Sves

Bid Pkg, No. 1 Construction

Bid Pkg. Ne, 2 Construction

All Ciher Proj, Related

ROV Acquisitiion

Share McPhertin on-site bnprovments

Annexation cosls - MePhertin & Harris
Habitat Mitigation

I —0003014

{AS BID WITH CONTINGENCY }

SUB-TOTAL

5 90,128
$ 130,000
5 14,886
$ 32,563
§ 219,500
3

487,578

$ 507,795

§ 85808

$ 100,000

$ Zoco

$  4DD,000

$2,837,400

$ 4,084,380

127,500
37,500
80,000
30,000

275,000

2 €9 % {7 7

TOTAL

BUDGET

$ 487,578
§ 507,795
$ 65,808
$ 100,000
§ 20,000
& 400,000
$ 2,837,100
$ 4,084,380
$ 275000
$ 9,757,881

EXHIBIT “GY
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Agrecment No.

Eahibit

NONCOLLUSION AFFIDAVIT TO BE EXECUTED BY -
RIDDER AND SUBMITTED WITH BID FOR PUBLIC WORKS

STATE QF CALIFORNIA )

Iss
COUNTY OF Butte )
Gary N. Brown , being first duly sworn, deposes and
{nams}
says that he or she is __Secretary/Manager . , of
{posidon dde)
Western Canal Water District
(the bidder)

the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any
undizclosed person, partnership, company, assceiation, organizatioh, ot corporation; that the bid is genuine
and not collusive or sham; that the bidder has not directly or indirectly induced or solicited 2ny other
bidder te put in a false sham bid, and has not directly or indirectly caliuded, conspired, connived, or
agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that
the bidder has not in any manner, directly or indirectly, sought by agresment, communication, o1
conference with anyone 1o iix the bid price of the bidder or any other bidder, or o fix any overhead,
profis, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against ‘
the public body awarding the coniract of anyons interested in ths proposed contrace; that ail statermnents
conained in the bid are rue; and, further, that the bidder has not, directly ot indircctly, submitted his or
her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative
thereto, or paid, and will not pay, any fee™to any corporaticn, partnership, company, association,
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid,

DATED: June 24, 1997 By /Z«Afj/y Kw‘t«—h—w_

(person sigricg for bidder)

Subscribed and sworn to befors me on

TL{VIE Z4 -’?\;A

- "wk&m@

(Notshy Pjiblic)

{Notarial Seal)

I —000306
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- JONDISCRIMINATION COMPLIANCE STATEMENT

%EMP ThY MAHE

Western Canal Water Pistrict

et

The company named above (hereinafter referred to as "prospective contractor™) hereby cemifies, unless
spe::iﬁcally exempted, compliance with Govemnment Code Section 12990 (a-f) and California Code of
Regulations, Tide 2, Division 4, Chapter 5 in matters telating to reporting requirements and the
development, implementzation and maintehance of 2 Nondiscrimination Program. Prospective contracior
agrees not to uniawfully discriminate, harass or allow harassment against any employee or applicant for
employment because of sex, race, color, ancestry, religious creed, national origin, disability (including
HIV and AIDS), medical condition (cancer), age, marital status denial of family and medical care leave
and denial of pregnancy disability leave, v

CERTIFICATION

TFACIAL'S MAME

TAY

i ERECIIZED ECECUTED IN THE COUNTY OF

—

I, the official named below, hereby swear that I &m duly authorized to legally bind the prospective
contractor 1o the above described certificarion. I am fully aware that this certificarion, execured on the
date und in the county below, is made under penalty of perjury under the laws of the State of California.,

Gary N. Brovm

June 24, 19%7 Butte

"AREPEGTIVE SONTRACTOR S STOIGURE ;
= @Aﬂ Pt ,Secretary/Manager W.C.W.D.
ROSPECTIVE CORTRAGTOR S TITLE

Western Canal Water District

ROSPECTIVE CONTRACTONS LEGAL BUSINESS NAME

—_—

Western Cahal Water District

Il —000307
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